COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/04/2008

ESTIMATE SUMMARY 14:09:02
CONTID: C16106 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 16106-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 178.( DAYS TIME ALLOW: 3/27/20( FIXED COMPLETION DAT
GEORGETOWN RXFL MITIGATION CHU PERCENT TIME: 104.71 ORIG TIME ALLOW: 3/27/20( FIXED COMPLETION DAT

PROJECT NO: IM0703-323

GEORGETOWN RXFL MITIGATION CHUTE 2 AND 3

NAME OF ROAD: 070A
PROJECT COUNTIES: CLEAR CREEK
CONTRACTOR:
ROCK & COMPANY PAY PERIOD ENDING 04/04/2008 DATE TIME STARTED 10/10/2007
995 NORTH 5TH AVENUE DATE LET 08/30/2007 DATE WORK BEGAN
DATE AWARDED 09/10/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 10/10/2007 DATE ACCEPTED
BRIGHTON CO 80603 303/637-9230 DATE NOTICE TO PROCEED 10/10/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,040,268.30 PARTICIPATING $ 820,569.44 $ 173,857.83
AWARD PROJECT AMT: $ 1,011,002.62 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 78.88% TOTAL EARNINGS 820,569.44 173,857.83
FUNDS AVAILABLE: $ 219,698.86 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 820,569.44 173,857.83
TOTAL CLAIMS: $ 0.00 RETAINAGE -15,165.04 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 805,404.40 173,857.83
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 805,404.40 173,857.83
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 173,857.83
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CONTID: C16106 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 16106-BID ESTIMATE RUN 04/04/2008
PROJECT: IM0703-323 ESTIMATE NO: 0004 14:09:02

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 607-55050 MESH ANCHOR (SPECIAL) 100.000 92.000
EACH 0.000 0.00
1,348.82000 92.000 124,091.44
0065 607-55100 *WIRE MESH 102,000.000 23,700.000
SF 76,252.000 99,127.60
1.30000 99,952.000 129,937.60
0070 607-55101 *CABLE NET 14,000.000 10,500.000
SF 2,100.000 37,128.00
17.68000 12,600.000 222,768.00
0075 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
45,086.39000 1.000 45,086.39
0080 630-00000 *FLAGGING 1,600.000 204.500
HOUR 55.500 1,191.59
21.47000 260.000 5,582.20
0085 630-00007 *TRAFFIC CONTROL INSPECTION 20.000 0.000
DAY 2.000 157.12
78.56000 2.000 157.12
0090 630-00012 *TRAFFIC CONTROL MANAGEMENT 55.000 15.000
DAY 16.000 10,055.36
628.46000 31.000 19,482.26
0095 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 5.000 0.000
EACH 0.000 0.00
209.49000 0.000 0.00
0100 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 8.000
EACH 6.400 502.78
78.56000 14.400 1,131.26
0105 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 3.000
EACH 2.400 351.94
146.64000 5.400 791.86
0110 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 22.000 7.000
EACH 5.600 821.18
146.64000 12.600 1,847.66



CONTID: Cl6106 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 16106-BID ESTIMATE RUN 04/04/2008
PROJECT: IM0703-323 ESTIMATE NO: 0004 14:09:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 398.000 176.000
SF 140.800 3,687.55
26.19000 316.800 8,296.99
0120 630-80355 *PORTABLE MESSAGE SIGN PANEL 1.000 0.500
EACH 0.400 2,094.88
5,237.20000 0.900 4,713.48
0125 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.000
TYPE)
EACH 0.000 0.00
2,094.88000 0.000 0.00
0130 630-80359 *PORTABLE MESSAGE SIGN PANEL 12.000 4.000
DAY 0.000 0.00
115.22000 4.000 460.88
0135 630-80360 *DRUM CHANNELIZING DEVICE 40.000 0.000
EACH 0.000 0.00
31.42000 0.000 0.00
0140 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 0.000
EACH 0.000 0.00
62.85000 0.000 0.00
0145 630-80380 *TRAFFIC CONE 300.000 62.500
EACH 50.000 262.00
5.24000 112.500 589.50
0150 630-85041 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 60.000 7.000
DAY 5.600 1,173.14
209.49000 12.600 2,639.57
0155 700-70010 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0160 700-70016 F/A FUEL COST ADJUSTMENT 5.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0165 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16106-BID ESTIMATE RUN 04/04/2008
PROJECT: IM0703-323 ESTIMATE NO: 0004 14:09:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,023,055.70 $ 173,857.835S 803,356.82
CAT NO0400 CONSTRUCTION ENGINEERING
0180 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
16,256.28000 1.000 16,256.28
0185 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
956.32000 1.000 956.32
CAT 0400 CURRENT AMT $ 17,212.60 $ 0.00$ 17,212.60
PROJECT TOTAL CURRENT AMT $ 1,040,268.30 $ 173,857.83 S 820,569.42



